Fifth Amendment To

Project Agreement No. PA-22-001-ST

Between

THE CITY OF SUNRISE

And

Stantec Consulting Services Inc.

For

East Sunrise Watermain Replacement – Phase II

This Fifth Amendment to Project Agreement No. 22-001-ST dated May 4, 2022, between the City of Sunrise, a municipal corporation (City) and Stantec Consulting Services Inc. (Consultant).

WHEREAS, Project Agreement No. 22-001-ST (Project Agreement) was approved by Resolution No. 21-47-22A and entered into between the City of Sunrise and Stantec Consulting Services Inc. for professional engineering services for the East Sunrise Watermain Replacement – Phase II as authorized under the Project Agreement; and

WHEREAS, the Project Agreement expires on December 25, 2023; and

WHEREAS, the parties entered into a First Amendment on April 27, 2023 to revise the Scope of Services to extend the project limits for the additional sum of $6,820.00; and

WHEREAS, the parties entered into a Second Amendment on October 10, 2023 to extend the term for an additional 300 days expiring on October 20, 2024; and

WHEREAS, the City Manager provided an additional 180 days extension on October 14, 2024 expiring on April 18, 2025; and

WHEREAS, the parties entered into a Third Amendment on March 24, 2025 to revise the Scope of Services to include gas sleeves for the additional sum of $11,433.00, and

WHEREAS, the parties entered into a Fourth Amendment on May 17, 2025 to extend the term for an additional 180 days expiring on October 15, 2025; and

NOW THEREFORE, in consideration of the mutual covenants and obligations created hereby, as well as other good and valuable considerations, the parties agree as follows:

1. Recitals Incorporated. The foregoing recitals are incorporated by reference and made part of this Amendment.

2. Amendment to Project Agreement. The Project Agreement is amended to add words shown in <u>underscore</u> and to delete words shown in ~~strikethrough~~:.

A. Section 7.1 of the Project Agreement is hereby amended as follows:

7.1 This Agreement shall commence on the date this instrument is fully executed by all parties and shall continue in full force and effect for ~~**1260**~~ **1440 days**, unless otherwise terminated pursuant to Section 8.1 or 8.2, or other applicable sections of this Agreement. No further extensions of this Agreement shall be effective unless authorized by City code or City Commission action.

B. Exhibit "2" Project Schedule is hereby replaced with Exhibit "2," a copy of which is attached to this Fifth Amendment and incorporated by reference.

3. Conflicting Terms. In the event the terms of this Fifth Amendment conflict with those of the Project Agreement or its amendments, the terms of this Fifth Amendment shall govern. All other terms of the Project Agreement and its amendments shall remain and continue in full force and effect.

4. Captions. The captions of this Fifth Amendment are for convenience only and are not to be construed as defining or limiting in any way the scope or intent of the provisions of this Fifth Amendment.

5. Effective Date. This Fifth Amendment shall be effective when it is fully executed by both parties.

(Intentionally Left Blank)

IN WITNESS WHEREOF, the parties hereto have made and executed this Fifth Amendment on the respective dates under each signature: the City, signing by and through its Mayor, attested to by its City Clerk, duly authorized to execute same and by Stantec Consulting Services Inc.

CITY

CITY OF SUNRISE, FLORIDA

By: _____
Mayor Michael J. Ryan

_____ day of _____, 20__.

AUTHENTICATION:

_____
City Clerk

(SEAL)

Approved as to form for the City:

By: _____
Thomas P. Moss
City Attorney

CONSULTANT

_____

By: _____
Oscar Bello, P.E.
Client Service Manager

____ day of _____, 20__.

AUTHENTICATE:

_____
Secretary

_____
Please type name of Secretary

(CORPORATE SEAL)

WITNESSES:

_____

_____

EXHIBIT "2"

TO

PROJECT AGREEMENT PA-22-001-ST

EAST SUNRISE WATERMAIN IMPROVEMENTS PHASE II

PROJECT SCHEDULE

Task No.	Task Description	Task Completion Duration (days)	Task Completion Following Notice to Proceed (days)
1	Project Management	0	~~1260~~ 1440
2.1	Survey Topographic Survey	80	80
2.2	Geotechnical Investigation	60	80
3.1.1-3.1.2	30% Design Documents	35	115
3.1.3	30% Design Documents Internal Review	276	391
2.1	Subsurface Utility Exploration (SUE)	25	416
3.2.1-3.2.2	90% Design Documents Submittal	130	546
3.2.3	90% Design Documents Internal Review	15	561
3.2.4	90% Design CDD Submittal	15	576
4	Permitting	569	1145
3.3.1-3.3.2	100% Design Documents	25	1170
5	Bidding	~~90~~ 270	~~1260~~ 1440