CITY CLERK
CITY OF SUNRISE
2023 OCT 18 PM 12:16

Second Amendment To

Project Agreement No. PA-22-001-ST

Between

THE CITY OF SUNRISE

And

Stantec Consulting Services Inc.

For

East Sunrise Watermain Replacement – Phase II

This Second Amendment to Project Agreement No. 22-001-ST dated May 4, 2022, between the City of Sunrise, a municipal corporation (City) and Stantec Consulting Services Inc. (Consultant).

WHEREAS, Project Agreement No. 22-001-ST (Project Agreement) was approved by Resolution No. 21-47-22A and entered into between the City of Sunrise and Stantec Consulting Services Inc. for professional engineering services for the East Sunrise Watermain Replacement – Phase II as authorized under the Project Agreement; and

WHEREAS, the Project Agreement expires on December 25, 2023; and

WHEREAS, the parties entered into a First Amendment on April 27, 2023 to revise the Scope of Services to extend the project limits for the additional sum of $6,820.00; and

NOW THEREFORE, in consideration of the mutual covenants and obligations created hereby, as well as other good and valuable considerations, the parties agree as follows:

1. Recitals Incorporated. The foregoing recitals are incorporated by reference and made part of this Amendment.

2. Amendment to Project Agreement. The Project Agreement is amended to add words shown in underscore and to delete words shown in ~~strikethrough~~:.

A. Section 7.1 of the Project Agreement is hereby amended as follows:

7.1 This Agreement shall commence on the date this instrument is fully executed by all parties and shall continue in full force and effect for **~~600~~ 900 days**, unless otherwise terminated pursuant to Section 8.1 or 8.2, or other applicable sections of this Agreement. The City's City Manager, in his sole discretion, may extend the term of this Project Agreement through written notification to the Consultant. Such extension shall not exceed one-hundred eighty (180) days. No further extensions of this Agreement shall be effective unless authorized by City code or City Commission action.

B. Exhibit "2" Project Schedule is hereby replaced with Exhibit "2," a copy of which is attached to this Second Amendment and incorporated by reference.

3. Conflicting Terms. In the event the terms of this Second Amendment conflict with those of the Project Agreement or its amendments, the terms of this Second Amendment shall govern. All other terms of the Project Agreement and its amendments shall remain and continue in full force and effect.

4. Captions. The captions of this Amendment are for convenience only and are not to be construed as defining or limiting in any way the scope or intent of the provisions of this Second Amendment.

5. Effective Date. This Second Amendment shall be effective when it is fully executed by both parties.

(Intentionally Left Blank)

IN WITNESS WHEREOF, the parties hereto have made and executed this Second Amendment on the respective dates under each signature: the CITY, signing by and through its Mayor, attested to by its City Clerk, duly authorized to execute same and by Stantec Consulting Services Inc.

CITY

CITY OF SUNRISE, FLORIDA

By: _____
Mayor Michael J. Ryan
17 day of October, 2023

AUTHENTICATION:

_____
City Clerk Felicia M. Bravo, City Clerk

(SEAL)

Approved as to form for the City:

By: _____
Kimberly A. Kisslan
City Attorney

CONSULTANT

Stantec Consulting Services

By: _____
Oscar Bello, P.E.
Client Service Manager

30 day of August, 2023

AUTHENTICATE:

Asst _____
Secretary

JEFFREY P. STONE
Please type name of Secretary

STANTEC CONSULTING SERVICES INC. Corporate Seal

CORPORATE SEAL

WITNESSES:

_____

Laura Rodriguez

EXHIBIT "2"

TO

PROJECT AGREEMENT PA-22-001-ST

EAST SUNRISE WATERMAIN IMPROVEMENTS PHASE II

PROJECT SCHEDULE

Task No.	Task Description	Task Completion Duration (days)	Task Completion Following Notice to Proceed (days)
1	Project Management	0	550
2.1	Survey Topographic Survey	80	80
2.2	Geotechnical Investigation	60	80
3.1.1-3.1.2	30% Design Documents[3]	35	115
3.1.3	30% Design Documents Internal Review	~~15~~ 276	~~130~~ 391
2.1	Subsurface Utility Exploration (SUE)	25	~~155~~ 416
3.2.1-3.2.2	90% Design Documents Submittal	130	~~285~~ 546
3.2.3	90% Design Documents Internal Review	15	~~300~~ 561
3.2.4	90% Design CDD Submittal[3]	15	~~315~~ 576
4	Permitting[1]	120	~~435~~ 696
3.3.1-3.3.2	100% Design Documents[3]	25	~~460~~ 721
5	Bidding[2]	90	~~550~~ 811