Fourth Amendment To

PROJECT AGREEMENT

Between

THE CITY OF SUNRISE

And

Carollo Engineers, Inc.

For

Project Agreement No. 20-006-CE

Inverrary Bridge Forcemain Relocation Design and Construction Management Services

This Fourth Amendment (Fourth Amendment) to the Project Agreement between the City of Sunrise and Carollo Engineers, Inc. for the Inverrary Bridge Forcemain Relocation Design and Construction Management Services project dated January 28, 2020, is between the City of Sunrise, a municipal corporation (City or CITY) and Carollo Engineers, Inc. (Consultant or CONSULTANT).

WHEREAS, on October 27, 2010, the City and Carollo Engineers, Inc. entered into a Continuing Services Agreement for Water and Wastewater Infrastructure Projects (CSA); and

WHEREAS, on January 28, 2020, Project Agreement No. 20-006-CE (Project Agreement) for Design, Bidding, Permitting and Construction Management Services, for the Inverrary Bridge Forcemain Relocation Design and Construction Management Services Project was entered into between the City of Sunrise and Carollo Engineers, Inc.; and

WHEREAS, on January 24, 2023, the City Commission approved the First Amendment to the Project Agreement to extend the contract term through July 31, 2024; and

WHEREAS, on August 6, 2024, the City Commission approved the Second Amendment to the Project Agreement to extend the contract term through July 31, 2025; and

WHEREAS, on July 17, 2025 the City Manager approved the Project Agreement extension to extend the contract term through January 31, 2026; and

FOURTH AMENDMENT TO THE PROJECT AGREEMENT 20-006-CE BETWEEN THE CITY AND CAROLLO ENGINEERS, INC.

WHEREAS, on November 25, 2025 the Project Agreement was amended because it was originally negotiated in 2020 under the 2010 CSA, and the rates were adjusted in 2021; therefore, the new efforts required for Construction Administration Services had to be adjusted; accordingly, and

WHEREAS, a contractor has been selected to complete the construction, which is anticipated to require an additional 330 days beyond the current completion date of this Agreement; and

WHEREAS, Project Agreement No. 20-006-CE (the "Project Agreement") for Design, Bidding, Permitting, and Construction Management Services for the Inverrary Bridge Forcemain Relocation Project included construction-phase services; however, the remaining contract time is not sufficient to cover the full duration of construction through completion; and

WHEREAS, the parties wish to amend the Project Agreement.

NOW THEREFORE, in consideration of the mutual covenants and obligations created hereby, as well as other good and valuable considerations, the parties agree as follows:

1. Recitals Incorporated. The foregoing recitals are incorporated by reference and made part of this Third Amendment.

2. Amendment to Project Agreement. Section 5.3 of the Project Agreement is hereby amended to add the language in underscore and remove the language in ~~strikethrough~~:

3. Under SECTION 4 TERM/ TIME OF PERFORMANCE/ DAMAGES

   Section 4.1 Term. This Project Agreement shall commence on the date this instrument is fully executed by all parties and shall continue in full force and effect through ~~**January 31, 2026,**~~ **June 25, 2027**, unless otherwise terminated pursuant to Section 7 or other applicable provisions of this Project Agreement. ~~The CITY'S City Manager, in his sole discretion, may extend the term of this Project Agreement through written notification to the CONSULTANT. Such extension shall not exceed 180 days.~~ No further extensions of this Project Agreement shall be effective unless authorized by the City Commission."

   a. Section 4.3 Contract Time. Replace Exhibit "3" with the attached, revised Exhibit "3" to add the language in underline and delete the language in strikethrough.

4. Conflicting Terms. In the event the terms of this Fourth Amendment conflict with those of the Project Agreement, the Fourth Amendment shall govern.

5. All other terms of the Project Agreement shall remain and continue in full force and effect.

6. Captions. The captions of this Fourth Amendment are for convenience only and are not to be construed as defining or limiting in any way the scope or intent of the provisions of this Amendment.

7. Effective Date. This Fourth Amendment shall be effective on the date executed by both parties.

[REMAINDER OF PAGE LEFT INTENTIONALLY BLANK]

IN WITNESS WHEREOF, the parties hereto have made and executed this Fourth Amendment on the respective dates under each signature: the City, signing by and through its Mayor, attested to by its City Clerk, duly authorized to execute same and by Carollo Engineers, Inc. by and through its Vice President duly authorized to execute same.

CITY

CITY OF SUNRISE, FLORIDA

By: _____
Mayor Michael J. Ryan

_____ day of _____, 2026.

AUTHENTICATION:

_____
Felicia M. Bravo, City Clerk

(SEAL)

Approved as to form the City:

By: _____
Thomas P. Moss
City Attorney

CONSULTANT

CAROLLO ENGINEERS, INC.

By: _____
Chris T. Reinbold, P.E., Vice President

___ day of _____, 2025.

EXHIBIT "3"

TO

PROJECT AGREEMENT

INVERRARY BRIDGE FORCEMAIN RELOCATION DESIGN AND CONSTRUCTION MANAGEMENT SERVICES

P R O J E C T S C H E D U L E

Task/Description	Task/Completion In Weeks Following Authorization
1.3 – Preliminary Design	94
1.4 – Final Design	
- 90% Design Submittal	106
- 100% Design Submittal	162
1.5 – Final Estimate of Cost of Construction	162
1.6 – Final Permit Application Documents	162
2.0 – Bidding Services (Includes 6-week bidding period)	~~200~~224
3.0 – 6.0 Construction Contract Administration Services, Inspection Services, Special Services, & Service Schedule	~~222~~ 308