

**Third Amendment To
PROJECT AGREEMENT**

Between

THE CITY OF SUNRISE

And

STANTEC CONSULTING SERVICES, INC.

For

**Project Agreement Number: PA 22-015-ST
NW 44TH STREET WATERMAIN REPLACEMENT
DESIGN, PERMITTING, & BIDDING SERVICES**

This Third Amendment ("Third Amendment") to the Project Agreement No. 22-015-ST between the City of Sunrise and Stantec Consulting Services, Inc. for Design, Bidding, Permitting for the NW 44th Street Watermain Replacement Project, dated September 27, 2022, is between the City of Sunrise, a municipal corporation ("City") and Stantec Consulting Services, Inc. ("Consultant").

WHEREAS, on May 7, 2021, the City and Consultant entered into a Continuing Services Agreement for Water, Wastewater, Wastewater Reuse, and Natural Gas Utilities Projects Engineering; and

WHEREAS, on September 27, 2022, Project Agreement No. 22-015-ST, was entered into between the City and Consultant for Design, Bidding, Permitting for the NW 44th Street Watermain Replacement Project, as authorized under the "Project Agreement"; and

WHEREAS, on November 21, 2024, the City Manager approved the First Amendment to add additional design services to replace a section of 12-inch PVC watermain along Nob Hill Road between NW 44th Street and NW 46th Court; and

WHEREAS, on December 16, 2024, Project Agreement No. PA 22-015-ST was extended 180-days through July 18, 2025 via written notification by the City's City Manager; and

WHEREAS, on July 21, 2025, the parties entered into a Second Amendment to Project Agreement No. PA 22-015-ST to extend the term to July 18, 2026 to provide additional time for Design Services; and

WHEREAS, the parties wish to amend the Project Agreement No. PA 22-015-ST to extend the term to July 18, 2027 to provide additional time to complete the Bidding Services.

NOW THEREFORE, in consideration of the mutual covenants and obligations created hereby, as well as other good and valuable considerations, the parties agree as follows:

1. Recitals Incorporated. The foregoing recitals are incorporated by reference and made part of this Third Amendment.
2. Under SECTION 7 TERM

Amend Section 7.1 to add the language in underline and delete the language in ~~strike through~~, as follows:

7.1 This Project Agreement shall commence on the date this instrument is fully executed by all parties and shall continue in full force and effect ~~until July 18, 2026,~~ until July 18, 2027, unless otherwise terminated pursuant to Section 8.1 or 8.2, or other applicable sections of this Agreement. No further extensions of this Project Agreement shall be effective unless authorized by City code or City Commission action.

3. Conflicting Terms. In the event the terms of this Third Amendment conflict with those of the Project Agreement and its Amendments, the terms of this Third Amendment shall govern. All other terms of the Project Agreement shall remain and continue in full force and effect.
4. Captions. The captions of this Third Amendment are for convenience only and are not to be construed as defining or limiting in any way the scope or intent of the provisions of this Third Amendment.
5. Effective Date. This Third Amendment shall be effective on the date executed by both parties and shall continue in full force and effect through the date identified herein.

[REMAINDER OF THIS PAGE LEFT INTENTIONALLY BLANK]

IN WITNESS WHEREOF, the parties hereto have made and executed this Third Amendment on the respective dates under each signature: the City, signing by and through its Mayor, attested to by its City Clerk, duly authorized to execute same and by Stantec Consulting Services, Inc., signing by and through its Client Service Manager, duly authorized to execute same.

CITY

CITY OF SUNRISE, FLORIDA

By: _____
Mayor Michael J. Ryan

____ day of _____, 2026.

AUTHENTICATION:

City Clerk

(SEAL)

Approved as to form for the City:

By: _____
Thomas P. Moss
City Attorney

CONSULTANT

STANTEC CONSULTING SERVICES, INC.

By: _____
Oscar Bello
Principal

_____ day of _____, 2026.

AUTHENTICATE:

Title

(CORPORATE SEAL)

WITNESSES:
