

THIRD AMENDMENT TO PROJECT AGREEMENT NO. PA 22-010-CE  
BETWEEN THE CITY AND CAROLLO ENGINEERS, INC.

**Third Amendment To  
PROJECT AGREEMENT**

**Between**

**THE CITY OF SUNRISE**

**And**

**CAROLLO ENGINEERS, INC.**

**For**

**Project Agreement Number: PA-22-010-CE**

**SPRINGTREE WATER TREATMENT PLANT FILTER REHABILITATION  
DESIGN, PERMITTING, AND BIDDING SERVICES**

**This Third Amendment to Project Agreement No. 22-010-CE** dated May 24, 2022, between the City of Sunrise, a municipal corporation (City) and Carollo Engineers, Inc. (Consultant).

**WHEREAS**, Project Agreement No. 22-010-CE (Project Agreement) was approved by Resolution No. 21-45-22-C and entered into between the City of Sunrise and Carollo Engineers, Inc. for professional engineering services for the Springtree Water Treatment Plant Filter Rehabilitation Design, Permitting, and Bidding Services as authorized under the Project Agreement; and

**WHEREAS**, on April 18, 2024, the City Manager provided a one hundred eighty (180) days extension to the Project Agreement until October 20, 2024 in accordance with Paragraph 7.1; and

**WHEREAS**, on October 8, 2024 the City Commission amended the Project Agreement and extended the term to October 1, 2025 via the First Amendment which was approved by Resolution No. 21-45-24-G; and

**WHEREAS**, on September 23, 2025 the City Commission amended the Project Agreement and extended the term to March 30, 2026 via the Second Amendment which was approved by Resolution No. 24-45-25-C; and

**WHEREAS**, the Project Agreement expires on March 30, 2026 and the parties wish to extend the term of the Project Agreement to allow for time for contract award; and

**NOW THEREFORE**, in consideration of the mutual covenants and obligations created hereby, as well as other good and valuable considerations, the parties agree as follows:

1. Recitals Incorporated. The foregoing recitals are incorporated by reference and made part of this Amendment.
2. Amendment to Project Agreement. The Project Agreement is amended to add words shown in underscore and to delete words shown in ~~strikethrough~~:
  - A. Section 7.1 of the Project Agreement is hereby amended as follows:

THIRD AMENDMENT TO PROJECT AGREEMENT NO. PA 22-010-CE  
BETWEEN THE CITY AND CAROLLO ENGINEERS, INC.

7.1 This Agreement shall commence on the date this instrument is fully executed by all parties and shall continue in full force and effect for ~~1406~~ **1771 days**, unless otherwise terminated pursuant to Section 8.1 or 8.2, or other applicable sections of this Agreement. No further extensions of this Agreement shall be effective unless authorized by City code or City Commission action.

B. Exhibit "2" Project Schedule is hereby amended as follows:

Task	Task/Completion Duration in Calendar Days	Task Completion Calendar Days Following Notice to Proceed
Task 1 – Technical Memorandum	243	243
Task 2 - 30% Design Documents	112	355
Task 3 - 60% Design Documents	84	439
Task 4 - 90% Design Documents Internal Review Submittal (Milestone 1)	105	544
Task 4 – 90% Design Documents CDD Submittal	166	710
Task 6 - Permitting Services	150	860
Task 5 - 100% Design Documents	84	944
Task 7 - Bidding Services	<del>462</del> <u>827</u>	<del>1406</del> <u>1771</u>
Total		<del>1406</del> <u>1771</u>

3. Conflicting Terms. In the event the terms of this Third Amendment conflict with those of the Project Agreement or its amendments, the terms of this Third Amendment shall govern. All other terms of the Project Agreement and its amendments shall remain and continue in full force and effect.
4. Captions. The captions of this Third Amendment are for convenience only and are not to be construed as defining or limiting in any way the scope or intent of the provisions of this Third Amendment.
5. Effective Date. This Third Amendment shall be effective when it is fully executed by both parties.

(Remainder of this Page Intentionally Left Blank)

THIRD AMENDMENT TO PROJECT AGREEMENT NO. PA 22-010-CE  
BETWEEN THE CITY AND CAROLLO ENGINEERS, INC.

**IN WITNESS WHEREOF**, the parties hereto have made and executed this Third Amendment on the respective dates under each signature: the City, signing by and through its Mayor, attested to by its City Clerk, duly authorized to execute same and by Carollo Engineers, Inc.

**CITY**

**CITY OF SUNRISE, FLORIDA**

By: \_\_\_\_\_  
Mayor Michael J. Ryan  
\_\_\_\_ day of \_\_\_\_\_, 20\_\_.

AUTHENTICATION:

\_\_\_\_\_  
City Clerk  
(SEAL)

Approved as to form for the City:

By: \_\_\_\_\_  
Thomas P. Moss  
City Attorney

THIRD AMENDMENT TO PROJECT AGREEMENT NO. PA 22-010-CE  
BETWEEN THE CITY AND CAROLLO ENGINEERS, INC.

**CONSULTANT**

\_\_\_\_\_

By: \_\_\_\_\_  
Lyle Munce, P.E. / Chris T. Reinbold, P.E.  
Sr. Vice President / Vice President

\_\_\_\_ day of \_\_\_\_\_, 20\_\_.

AUTHENTICATE:

\_\_\_\_\_  
Secretary

\_\_\_\_\_  
Please type name

(CORPORATE SEAL)

WITNESSES:

\_\_\_\_\_

\_\_\_\_\_